

**A38/A4019 Junction Improvements at Coombe Hill****TTRO SCHEDULE**

Between **16<sup>th</sup> June 2025 and 16<sup>th</sup> December 2026 (18 months)**, the following roads will be subject to temporary traffic orders as per details listed below. Advanced warning of dates will be displayed by signs on site.

Road number and name	From	To	Total distance	Parish	Type of Restriction	Proposed timings	Number of days/nights
<b>A4019, Swan Inn to the Gloucester Old Spot, Coombe Hill</b>							
	Jct A38 Tewkesbury Road	Jct Boddington Road	1.2km	Leigh CP, Elmstone Hardwicke CP, Boddington CP	Road Closure	24/7	14 weeks in total Works duration as per provided Phasing plan and indicative construction programme.
	Jct A38 Tewkesbury Road	A point 100m South East on A4019	100m	Leigh CP, Elmstone Hardwicke CP, Boddington CP	Footway Closures (northern and southern sides)	24/7	15 weeks in total Works duration per construction section as per provided Phasing plan and indicative construction programme.
	Jct A38 Tewkesbury Road	A point 350m South East on A4019	350m	Leigh CP, Elmstone Hardwicke CP, Boddington CP	Road Closure	Weekend Day & Night 20:00 – 23:00	3 weeks in total Maximum 6 Weekend Days and 15 Nights Works duration per construction section as per provided Phasing plan and indicative construction programme.
<b>A38, Tewkesbury Road, Coombe Hill</b>							
	Jct Pancake Lane	Jct Cursey Lane	2.33km	Leigh CP	Road Closure	Nights 20:00 – 06:00	Maximum 6 night closures in total
	Jct Villard Close	o/s The Old Station	130m	Leigh CP	Footway closure (East side, north) (When path is closed, an alternative route will be in place)	24/7	9 weeks in total Works duration as per provided Phasing plan and indicative construction programme.

	Jct Villard Close	o/s The Old Station	130m	Leigh CP	Footway closure (East side, south) (When path is closed, an alternative route will be in place)	24/7	5 weeks in total Works duration as per provided Phasing plan and indicative construction programme.
	Jct Villard Close	o/s The Old Station	130m	Leigh CP	Footway closure (East side, north outside Vistry Homes) (When path is closed, an alternative route will be in place)	24/7	5 weeks in total Works duration as per provided Phasing plan and indicative construction programme.
	Jct Villard Close	o/s The Old Station	130m	Leigh CP	Footway closures (West side, north) (When path is closed, an alternative route will be in place)	24/7	6 weeks in total Works duration per construction section as per provided Phasing plan and indicative construction programme.
	Jct Villard Close	o/s The Old Station	130m	Leigh CP	Footway closures (West side, south) (When path is closed, an alternative route will be in place)	24/7	10 weeks in total Works duration per construction section as per provided Phasing plan and indicative construction programme.
	Jct Pancake Lane	Jct Cursey Lane	2.33km	Leigh CP	Road Closure	Weekend Day & Night 20:00 – 23:00	3 weeks in total Maximum 6 Weekend Days and 15 Nights Works duration per construction section as per provided Phasing plan and indicative construction programme.
<b>U40442, The Wharf Lane, The Leigh</b>							

	Jct A38 Tewkesbury Road	The Wharf Lane – termination of road	165m	Leigh CP	Road Closure	Weekend Day & Night 20:00 – 23:00	3 nights in total Maximum 2 Weekend Days and 1 Night
--	-------------------------------	---	------	----------	--------------	--	---